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Abstract. Any construction practitioner fundamental goal is to complete the projects within 
estimated duration and budgets, and expected quality targets. However, time and cost overruns 
are regular and universal phenomenon in construction projects and the construction projects in 
Malaysia has no exemption from the problems of time overrun and cost overrun. In order to 
accomplish the successful completion of construction projects on specified time and within 
planned cost, there are various factors that should be given serious attention so that issues such 
as time and cost overrun can be addressed. This paper aims to construct a framework for the 
causes of time overrun and cost overrun in construction projects of Malaysia. Based on the 
relevant literature review, causative factors of time overrun and cost overrun in Malaysian 
construction projects are summarized and the theoretical frameworks of the causes of 
construction time overrun and cost overrun is constructed. The developed frameworks for 
construction time and cost overruns based on the existing literature will assist the construction 
practitioners to plan the efficient approaches for achieving successful completion of the 
projects. 
1. Introduction 
Construction industry performs a fundamental role in the economic growth of any country as it 
stimulates the development of other industries too [1]. Worldwide large amount of money are spent on 
construction development works, which provides essential infrastructures and large number of 
employment opportunities. The input of the construction industry in growth of national economy 
requires better efficiency in the industry by means of successful project delivery. Timely completion 
of construction projects within anticipated cost and to the level of quality standards settled by the 
owner is an index of successful project delivery [2]. Despite the importance of time and cost in 
construction projects, majority of the construction projects both in developed and developing countries 
are frequently experiencing the severe issue of time and cost overruns. Many studies are carried out on 
construction time and cost overruns in various countries such as in United State [3, 4], Nigeria  [5, 6], 
India  [7, 8], Australia  [9, 10], United kingdom [11], Germany [12], Korea [13] and Kuwait [14]. 
 In Malaysia, construction industry is one of the growing industries contributing in the country’s 
socioeconomic development, though it contributes less than the services, manufacturing and 
agriculture sectors. Construction projects in Malaysia are suffering from a major problems of delay or 
time overrun and cost overrun constantly since many years [11]. A study carried out by Shehu et al. 
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[15] in Malaysia indicated that more than 50% projects experienced the problem of cost overrun while 
79.95% of the public sector construction projects and 66.65% of the private sector construction 
projects were finished after the scheduled time. While, Rahman et al. [16] carried out a study using 
questionnaire survey amongst construction stakeholders of central and southern region of Peninsular 
Malaysia, the results of the survey showed that 92% of survey respondents reported that they are 
facing with the issue of time overrun and 89% of the projects experienced cost overrun. This confirms 
that time and cost overruns are severe problem in Malaysian construction industry, which needs to be 
minimized or controlled. For efficient control of the time and cost overruns, the understanding of 
causative factors of these issues is very essential. Hence, this paper aiming on constructing theoretical 
frameworks for the causes of time overrun and cost overrun in Malaysian construction projects. 
2. Construction time and cost overruns  
Time overrun and cost overrun in construction projects can also be called is “slippage of project-
schedules” [17]. Time overrun can also be defined as the time increased to finish the construction 
project after scheduled date which is affected by internal and external causes surrounded the 
construction project [18]. 
Cost overrun can also be termed as budget overrun, cost increase, or cost escalation [19]. Cost 
overrun is a variance between initially estimated or projected cost and final cost at the completion of 
the project [20]. Final costs are described as the total costs actually spent on construction project as 
determined at the project completion time while, projected or initial costs is known as the planned or 
predicted costs at the project approval time [13].   
3. Objective and research method  
The aim of this study is to construct a theoretical frameworks for the causes of time and cost overruns. 
The factors influencing time and cost overruns are collected from the previous research studies. 
During literature review for theoretical frameworks only those research papers are considered which 
were conducted to study the issues of time overrun and cost overrun in Malaysian construction 
projects. 
 
4. Previous studies on causative factors of time overrun 
In Malaysia, various studies were conducted to figure out the main causes of time overrun in 
construction projects. Memon [21] examined the major causative factors of time overrun in building 
construction projects by conducting a questionnaire survey. Results of the survey revealed that most 
significant causative factors of time overrun were repeated changes in design, modification in the 
scope of the project, financial problems of client, delays in process of decisions making, unexpected 
site conditions, delay in the progress of payment by client, shortage of site workers, inaccuracies and 
errors in design, very slow process of preparation and approval of drawing documents, and incapable 
subcontractors.  
  Mydin et al. [22] investigated the influential causes of time overrun in Malaysian private housing 
projects through a questionnaire survey. Top 10 common and highly severe factors of cost overrun 
were unpredictable weather conditions, poor management at the site by contractor, incomplete design 
documents, and lack of contractor’s experience, financial difficulties, slow process of approval of 
major changes, changes in contract agreement, lack of contractor coordination with other construction 
stockholders, mistakes in construction, and poor quality works. 
A questionnaire survey was performed by Azlan et al. [23] among construction practitioners to 
determine main factors contributing to time overrun construction projects in state of Kedah, Malaysia. 
Results of the survey showed that top ten root causes of time overruns as observed by the three key 
construction parties comprises delay in sub contractor’s work, improper arrangement and scheduling 
of project, problems in financing project, shortage of labors, delay in process of decision making, 
slowness in progress payment by owner, delay in material delivery to site, late procurement of 
materials, escalation in raw material prices, and delay in process of  approving major variations in 
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scope of work. Shehu et al. [24] found out that the main causative factors of time overrun were cash 
flow and financial problems of contractor, delay in payments by owner, delay in payment from 
contractor to sub-contractors and materials suppliers, late permits by local government authorities, 
unproductive planning and scheduling of the project, improper control of the project progress by the 
contractor, bureaucracy in government organizations and delay in  decision making process by the 
owner. 
Ramanathan et al [17] examined the factors that cause time overrun in construction projects and 
identified that key factors of cost overruns were rain effect on construction activities, shortage of 
labors, contractors’ poor site management and control, unqualified workforce, lack of contractor 
experience, late progress payments by client, lack of  communication and coordination of contractor 
with other stakeholders, low productivity level of labors, and  delay in decision making process by 
client. 
Rahman  et al. [25] investigated the causative factors of time overrun or schedule overrun  in 
MARA construction projects from perspective of “project management consultant” and found that 
dominate factors were  poor site management by contractor, lack of contractor experience, lack of site 
labors, escalation of material prices, practice of awarding contract to lowest bidder, problems with 
subcontractors, lack of communication among parties, and change management. To identify the 
factors that affects  timely completion of building construction projects, a questionnaire survey was 
conducted by Alaghbari et al [26] in Klang Valley, Malaysia. The study found that financial problems 
and lake of coordination among construction parties are main factor initiating time overrun in 
construction projects.  The theoretical frame of the causes construction time overrun is develop from 
seven scholars research papers [17, 21-26] as shown in figure 1. 
 
 
Figure 1. Theoretical framework for construction time overrun. 
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5. Previous studies on causative factors of cost overrun 
A Study conducted by Ali and Kamaruzzaman [27] identified 13 major causes that influenced cost 
overruns in building construction projects in Klang valley, Malaysia. A questionnaire survey was 
conducted among construction project manager, quantity surveyor, Civil & Structure Engineer, and 
other related respondents. The survey discovered that the causes of overrun in budget of building 
construction projects were attributed to incorrect / poor estimate of original cost, underestimation of 
construction projects duration, inappropriate planning, contractor poor project management, poor 
contract management, lack of contractor experience,  increase in project costs, fluctuation in cost of 
heavy machineries, variation in price of materials, unexpected site situations, inadequate funds for 
project financing, obsolete construction equipments. /unsuitable construction methods, mistakes in 
design. 
Memon et al. [28] determined 15 main factors effecting cost performance in large construction 
projects of MARA. Based on the project management consultants surveyed the most important cost 
overrun factors were: financial problems experienced by contractors, inadequate site management, 
lack of monitoring of work progress by contractor, incapable contractors, unavailability of site labors, 
indelicate planning and arrangement by contractors, instability in costs of construction materials, 
practice of allocating contract to lowest bidder, lack of communication and coordination among key 
construction stakeholders, underestimate project duration, and late material procurement. Further, 
Memon et al. [29] conducted another study on cost overrun in Malaysian building construction 
projects. The result of his research specified that the core factors of cost overrun in building 
construction projects were errors in design, slowdown in design preparation, impractical contract 
duration, incapable contractor, delay in delivery process of materials & equipments to construction 
site, poor relationship between top management & labors, delay in preparation of drawings, slowness 
in approval of drawing documents, insufficient planning and scheduling, and errors during 
construction process resulting reworks. 
A quantitative research carried out by Ramanathan et al. [17] on cost increase in construction 
projects in Malaysia identified 18 causes of construction cost overrun. The findings of his research 
showed that the main causes of cost overrun were extension of time, fluctuation in cost of raw 
materials, design changes, unpredictable weather conditions, insufficient project preparations and 
planning, delay in delivery of raw materials and equipment to site, lack of cost plan / improper 
monitoring of pre and post contract stages, monopoly by some suppliers in project materials, 
deficiency of coordination at design stage, and re-measurement of provisional sum. 
To investigate the factors that contribute to increase in scheduled budget of large construction 
projects in Malaysia, a study was conducted by Rahman et al. [30]. A questionnaire with 35 common 
causes of cost overrun was precisely designed from initial investigations. The questionnaire form was 
directed towards three groups: clients of the large construction projects, consulting offices, and 
contractors handling large construction projects. The questionnaire form was circulated to a random 
sample of 150 client firms, 150 contractor firms and 30 consultant personals. The results of the survey 
revealed the key factors of cost overruns or budget overrun in large construction projects: variation of 
cost  of raw material, ineffective  site management and supervision by contractor, lake of contractor 
experience in handling large construction projects, construction mistake resulting schedule delay, 
improper planning and scheduling, unskilled subcontractors, errors in design, regular variations in 
design, , financial difficulties  faced of owner, poor financial control on site unavailability of 
construction materials, inaccurate cost estimate, and underestimate of project duration. 
A survey was carried out by Jamaludin et al. [31] on the factors inducing the cost variance during 
the construction stage amongst the building contractors registered under Class ‘A’ within the Klang 
Valley, Malaysia. The results of the survey showed that the important causes of cost increase were 
imperfect design drawings and specifications at tendering phase, alterations in client requirements, 
cash flow and financial problems faced by the contractors, fluctuation of material prices, poor 
planning, scheduling and monitoring, increasing of labour salaries, fluctuation of plant and heavy 
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machineries cost, lack of coordination and communication among the stakeholders, scrape and rework, 
lack project team’s experience. 
Research conducted by Ismail et al. [32] studied risk level of several factors which cause cost 
overrun throughout the life cycle of a construction project. The study revealed that 6 causes have a 
high risk on cost overrun, which were ineffective site management & monitoring, unskilled 
subcontractors, construction mistakes, incomplete design documents at the tendering stage, and late 
payment. 
The theoretical frame of the causes of  construction cost overrun is develop from seven scholars 
research papers [17, 27-32] as presented in the figure 2. 
 
 
Figure 2. Theoretical framework for construction cost overrun. 
6. Conclusion  
The problem of construction cost and time overruns has been remarkable in Malaysian construction 
projects for many years. There are various causes of construction time and cost overrun that have been 
determined by various researches. The developed frame work for time overrun results in identification 
of 48  causative  factors  for time  overrun  in  construction  projects in Malaysia, while the framework 
for cost overrun showed 38 cusses of cost overrun in Malaysian construction projects. There is need of 
proper depth studies on the problems of time and cost overrun in construction industry, which can 
identify possible solution and measuring the level of possible solutions to insure the successful 
completion of construction projects. 
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